

South Norfolk Gypsy and Traveller Development Plan Document

Amendments to timetable, agreed by Cabinet on 19 December 2008

January and early Feb 2009	Working Group reconsiders sites, using revised "checklist", including sites previously considered and new sites put forward during recent consultation
23 February 2009	Cabinet considers Working Group recommendations on sites and decides method of public consultation on proposals
March - April 09	Consultation on possible sites – 8 weeks
29 June 09	Cabinet considers outcomes of consultation and whether to proceed to full "proposed submission documents"
July-August 09	Consultation on "proposed submission documents" (6 weeks)
Early Sept 09	Working Group considers outcome of consultation
21 September 2009	Cabinet considers representations from consultation, and whether to approve submission
28 September 2009	Council approves submission